



US Hwy 14 (6th Street) Reconstruction

20th Ave to 34th Ave

Newsletter #23

June 15, 2018



PROJECT INFO

Contract Amount
\$16,353,880.86

Completion Date
June 30, 2018

Project Website link
<http://www.sddot.com/travelers/projects/6thStBrkgs/default.aspx>

Contract No:
 PH 0014(177)421 PCN 546N
 IM 0295(40)132 PCN 04TW
 WW 1601 PCN X03N

The project will be completed in 3 Major Phases.

- Phase 1A – north side of 6th Street
- Phase 1B – 22nd Ave intersection
- Phase 2 – south side of 6th Street
- Phase 3 – medians / service roads

The current status of these phases is shown in the graphic below.

Phase 3 work continues:

- Service Road work along south side of 6th Street @ west end of project.
- Sidewalk installation along south side of 6th Street @ west end of project.
- Grooving / preparation for pavement markings on 6th Street.
- Final clean-up items.

Upcoming Work:

- Top lift of asphalt placement on the south service roads will be soon begin.
- On-going final clean-up items.

Project Photo: Sidewalk installation @ south side of Hwy 14 (looking west)



Work completed this spring:

- Service Road along north side of 6th Street @ west end of project.
- Texture finish / barrier work for the Hwy 14 Bridge @ I-29.
- Curb island on the north side of the 34th Avenue intersection.
- Ramp detours along I-29 have been removed.
- Regrading and seeding of the median ditch along I-29.
- Installation of Berm Slope Protection beneath the Hwy 14 Bridge @ I-29.



PROJECT TEAM

South Dakota DOT
 Connecting South Dakota and the Nation

South Dakota DOT
 John Rittershaus, Project Manager
john.rittershaus@state.sd.us
 Office: (605) 688-5003
 Cell: (605) 881-7145

BX Civil & Construction

Nic Auringer, Project Manager
nauringer@bx-cc.com
 Office: (605) 428-5483
 Cell: (605) 351-4350

brookings SOUTH DAKOTA

City of Brookings
 Jackie Lanning, City Engineer
jlanning@cityofbrookings.org
 Office: (605) 692-6629
 Cell: (605) 691-3567

BROOKINGS municipal utilities

Brookings Municipal Utilities (BMU)
 Eric Witt, Project Engineer
ewitt@swiftel-bmu.com
 Office: (605) 697-8410
 Cell: (605) 691-3334

HR

To receive your newsletter by email, send a request to
lance.mcqueen@hdrinc.com